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Work Scope 2.10 Civil & Site Electrical — Northland Constructors of Duluth LLC — Nathan Fox-PM;
Don Flom-Foreman; Tom DuBois-Utility Foreman

09/02/10 4.1 Northland to place new straw mulch at finished tie-in and on new
road.
4.2 Tom F. to copy KACC on all SWPPP sheets. Northland

4.3 John H., Brian G., Blaine P., Brett C. to discuss the issues with
moving curb north at island south of Hertz building (utility issues with
doing this).

4.4 Received several phone calls this morning and observed frucks
traveling too fast on Grinden Drive loop. Northland to slow trucks
down. Northland

08/26/10 3.1 Handicap signage locate walk-thru today with Brian G., Blaine P. and
Steve B. in order to start driving posts Monday, 8/30/10.
(09/02/10 — Signage currently on site will be installed by Noon
today).

3.2 Nathan F. questioned irrigation conduit as no bid item or size
indicated. Originally was taken out of project but now part of this Bid
Package. KACC/RS&H verifying same size pipe as Phase |, grey, 4’
PVC pipe.

(09/02/10 — Ryan E. noted irrigation conduit Bid Item #56).

08/19/10 2.1 Nathan F. submitted the traffic conirol plan to Brett C. for
review/approval.
{08/26/10 — Returned to KACC for distribution).
(09/0210 — Note: a partial control plan was submitted and
returned and approved).

2.2 Nathan F. noted they are just working on the 12" line right now, and
the stub near the building will be done in approximately three weeks.
(08/26/10 — Complete as far as can be taken. Tee connection went
o.k. No loss of service. Mega lug bolts were requested to be installed
by City of Duluth Plumbing Inspector).

(09/02/10 — Instalied anodized nuts at every location; inspected,
approved and backfilied).

08/12/10 1.1 Nathan F. noted the private locate and One Call meetings are
scheduled for Friday, 8/13/10, at 8:00 a.m.
(08/19/10 — No issues. LLB did private locate portion).
(08/26/10 — Private locates needed for parking lot area for signage
installation and APi work. Northland Constructors to call). Northland
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1.2 A QMS meeting will be held with Northland Constructors’ and their
first-tier subcontractors after the PLA meeting on Monday, 8/16/2010.
(08/19/10 — Meeting has been rescheduled to Thursday, 8/26/10,
10:00 a.m. after construction meeting).
{09/02/10 — Follow-up meeting to be schedule in the next week or
two). Northland/KACC
1.5 Nathan F. handed out Northland's project schedule.
(08/19/10 — Nathan F. handed out a 3-week look ahead schedule at
today’s meeting).
1.6 RFP No. 001 pricing to be submitted by Nathan F.
(08/19/10 — Proposal submitted with additional breakdown requested.
DAA, KACC & RS&H will review after today’s meeting).
(08/26/10 — "Blue signage” — Posts to be onsite tomorrow, 8/27/10, for
installation Monday or Tuesday, 8/30/10 or 8/31/10. Signpro should
have signage completed Tuesday or Wednesday, 8/31/10 or 9/01/10.
Nathan F. to submit formal shop drawings for approval). Northland
(09/02/10 — Nathan F. to request Signpro submit all final
renditions as shop drawing for approval). Northland
1.7 [t was noted Blaine P. wants all manhole covers that are removed.
There are several that have been cracked and need to be replaced.
(08/19/10 — No issues).
1.8 John H. & Brett C. stressed the importance of Prime Contractor's
submitting all required mill certificates, material certifications and Buy
American on this project.
(08/19/10 — Nathan F. just missing one certification, which he has
received and will submit to KACC for processing). Northland/KACC
(08/26/10 — Submittal returned to Nathan F. via mail today).
1.9 Northland Constructors’ Calendar Days will begin as of Friday,
August, 13, 2010. 87 Calendar Days will start as of this date.
1.1 Nathan F. noted the handicap ramp will be saw cut and possibly
poured on Wednesday, 8/18/10. It was noted RFP No. 002 will be
forthcoming.
(08/19/10 — Nathan F. is waiting for subcontractor pricing, and hopes
to submit on Friday, 8/20/10).
(08/26/10 — Nathan F. should have pricing next week. RFP No. 002
signage to follow after RFP No. 001 signs complete. Formal shop
drawings wilt still need to be submitted for review).
(09/02/10 — Nathan F. to submit all final renditions as shop
drawing and revised pricing {including price per sign break
down) for approval). Northland
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Site Electrical — APi Electric

09/02/10 4.5 Mike S. noted he left extra wire for the red light that turns on when the
garage door opens. Blaine P. to make a sign “if red light on, vehicle
exiting garage”.

4.6 Steve B. to schedule a meeting with MN Power, RS&H, DAA, APi,
and Northland to discuss new vault and 6x12x8 manhole for
placement at SE corner of parking lot for new and existing feeds to tie

into.
4.7 Steve B. noted API Electric needs to complete Subcontractor Daily

Report Forms every time on site. This is not being done and

repeatedly requested. APi Electric
4.8 Banner arms may need to match current banner arms already

installed in Phase |. Sieve B. to get model numbers of existing

equipment to Mike S. KACC/API

08/26/10 3.3 Mike S. noted there is not much room in the curb line for the
handholes required at Proposed Long Term Parking Lot (Alt. #1) curb
southeast of ticket booths. There are 10-12 existing with additional 6
to install at 8" down. RS&H to review.
{G9/02/10 — Will try to meet this week to review).

34 Mike 8. noted he will need private locates. Coordinate with Northland

Constructors.
35 Quazite box work behind Hertz building will start after corrected shop
drawings are approved.
(09/02/10 — Corrected shops need to be resubmitted). APi Electric

3.6 Temporary lighting has been installed, but some lighting needs to be
redirected. Lighting will be adjusted at night with a bucket truck. If
there is stili an issue, additional solutions will need o be discussed,
i.e. bolting additional head on light poles.

(09/0210 — Blaine P. and Steve B. noted adjustment went welil.
We will leave as is until we hear there is an issue).

3.7 APi Electric’'s RFI E1 needs to be rewritten to include a proposed
solution and plan detail. APi Electric
{09/02/10 — RFI still needs to be submitted hy APi). APi Electric

3.8 APi Electric will need to submit additional RFI's. (1) Power for new
Terminal. Quazite box is too small. RS&H is talking to Minnesota
Power as all major electrical connections are not in conduit and
exposed under shallow parking lot, and (2) the need to address duct
bank as part of this Phase or later Phase. APi Electric
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08/12/10 1.13  APi is currently removing access controls. Removed Amano

equipment is to be placed in KACC's storage trailer including ticket

spitters and arms from tunnel as noted by Lukas D. APi to replant

stanchion into new location. Amano equipment is not to be altered, as

DAA needs to resell the equipment.

(08/19/10 — No change. Follow coniract documents and original plan

for equipment).

(08/26/10 — RFP No. 007 pending. Need pricing ASAP). Northland/Api

(09/02/10 — West side complete, East currently being worked on.
Blaine P. requested APi verify the ticket dispensers are actually
dispensing tickets as set up on a loop. Correctif needed).

Nathan F. noted after crossover is completed, APi can start the bulk of
their below grade work.

Concrete & Bituminous Sawing — Concrete Sawing Services

08/02/10 4.9

08/19/10 2.3

Steve B. and Ryan E. noted (3) cuts in tunnel still need to be

completed, including the curb line cut (only cut to bituminous).Northland/Concrete Sawing

Further discussions needed to confirm if crosswalks will be heated.
Sawcut of crosswalks could be held off until next project Phase.
(08/26/10 — Suggested tying into boiler system versus stand alone
system. Heated crosswalks used at St. Scholastica and SMDC with
some problems. Brett C. to give Blaine P. contact information to talk
further with each organization).

(09/02/10 — Proposal submitted for (1) apron heating and (2)
sidewalk heating. An up-size charge was included in original
proposal for both but possible additional charges for a second
up-sizing. Brett C. to get Blaine P. contact information).

Landscaping & Erosion Control — Erosion Control Specialists, Inc.

09/02/10 4.10

4.11

08/26/10 3.9

Steve B. noted bags to be added near (3) catch basins at SW corner
of Grinden Drive for sediment capture due o today's rain.

Steve B. noted according to SWPPP rain needs to be documented,
including any issues that arise. Weekly checks need to be completed
according to SWPPP.

John H. noted KACC or RS&H needs to be contacted if work
completed after hours for appropriate quantity verification. RS&H will
typically take empty bags and perform bag count. Nathan F. to get
quantities from ECS.

{09/02/10 — Quantities have not been received, so this item was
not included on today’s Pay Application).

KACC

Northland/ESC

Northland
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08/19/10 2.4

08/12/10 1.22

Silt fence is installed along Haines Rd. beyond tie-in connection for
water main work currently happening.

(08/26/10 — Steve B. noted backfill needs to be a mowable finish as
noted in contract documents. This area was left pretty rocky).

Lukas D. noted when trenching near wetland, use straw mulch right

away after backfill to hold in place.

(08/19/10 — An erosion matt can be used as wel).

(09/02/10 — The excavation area (where the tee was cut-in) is still

not straw mulched. Steve B. reminded Nathan F. to get this

addressed). Northland/ECS

Fill & Abandon Pipe — TBD

08/12/10 1.24

Nathan F. requested using sand not lean concrete. DOT calis for
sand with option of lean concrete. Specification is opposite. The use
of sand was approved after meeting per MNDOT specifications.
(08/26/10 — RFI to be submitted by Northland Constructors, and they
will need to hire another first-tier subcontractor as EJM does not
perform lean concrete work. A PLA will be signed by new
subcontractor).

Directional Boring — Ground Effects Directional Drilling

Concrete Flatwork — Hoviand, Inc,

08/12/10 1.26

1.27

Submittals needed. Hovland/Northland
(08/19/10 — Nathan F. has requested several times from Hovland, Inc.
to provide). Hovland/Northiand
(08/26/10 — Mix designs received, and will be logged and forwarded to
RS&H for review). KACC/RS&H
(09/02/10 - Still for review at RS&H-Duluth). RS&H-Duluth

Curb cut scheduled for mid-next week.

(08/26/10 — Beginning of next week).

(09/02/10 — In and complete. It was noted to check for water
ponding in front of this new ramp).

Fencing/Guardrail — Keller Fence Company

08/19/10 2.5

Discussion after foday’s meeting regarding pedestrian fence.

(08/26/10 — 1t was noted a few additional holes need to be drilled to

hold fence upright as it is continually falling over). Keller/Northland
(09/02/10 — Nathan F. to call for fix).
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2.6 Keller Fence needs to send required submittals. Keller/Northland

(08/26/10 — Submittals still need to be submitted).
(09/02/10 — Submittals are still needed)}.

08/12/10 1.31  Being the temporary fence is being installed prior to the center tunnel
parking lot access can be closed, orange fence must be installed io
keep pedestrians from walking into the construction zone. (A 8x12’
walk path must remain thru to the center tunnel until the East and
West side paths are usable).

(08/19/10 — Tentatively opening lot late next week at the earliest.
Water line work to complete in that area, and temporary signage
needs to be approved prior to Handicap Lot opening).
(08/26/10 — Will look at options after today’s meeting).

Gas Main — Midwest Boring & Underground (Ulland Brothers)

Traffic Signage and Markings, Paint & Sealcoat — Sinnott Blacktop, Inc.

08/26/10 3.10  Traffic Control Plan submitted and reviewed by RS&H. KACC to

return to Northland. KACC
(09/02/10 — Note: a partial traffic control plan was reviewed and
returned).

08/19/10 2.7 Nathan F. requested location of stripping and footage for RFP No.
002. Lukas D. to wheel-off footage and get to Nathan F.
(08/26/10 — Wil do at contract price).
(09/02/10 ~ Approved through RFP #008 as Lump Sumj.

Tree Removal — Rick’'s Tree Service

08/19/10 2.9 Clearing and grubbing work at pond remaining for contract work.

CIPP Liner — Veit

08/19/10 2.10  Submittals handed to John H. at today’'s meeting. Question asked
what was meant or needed for “shop drawings” of materials. RS&H
stated will make any necessary remarks on shops submitted.
{08/26/10 — Shops in review by RS&H).

{09/02/10 — Returned to Nathan F. at today’s meeting).

2.11  There will be no interruption of service during installation.
08/12/10 1.3¢  Nathan F. noted scheduling Veit may be difficult, but will work

through.
{09/02/10 — Nathan F. will contact Veit to schedule work).
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Concrete Waterproofing — Waterproofing by Experts, Inc.

09/02/10 4.12 Nathan F. received submittals and will forward to KACC for

processing.

08/12/10 1.40  Signed PLA needs to be submitted. Waterproofing by Experts/Northland
(08/19/10 - Signed PLA required).
(08/26/10 — Need the signed PLA returned to KACC). Northland

(09/02/10 — Nathan F. to check documentation received from
Waterproofing by Experts if signed PLA was included. If not, will
contact).

Work Scope 3.1¢ — Structural Concrete — Kelleher Construction, Inc. — Brad Werner-PM;

08/26/10 3.11 Thomas C., RS&H-Chicago, requesting “Submittal Schedule for all
action submittal items®. Kelleher Construction to submit ASAP. Chris
B. sent email to Brad W. after today's meeting requesting Submittal
Schedule. Kelleher Construction

08/19/10 2.12  Need mix design submittal(s).

(09/02110 — Mix designs were submitted to MBJ and RS&H-
Chicago 8/31/10 for review).

Rebar Installation — Woody's Rebar Co., Inc.

08/19/10 2.13  Brett C. to review rebar shops, then will forward to RS&H-Chicago for

review.

(08/26/10 — Chris B. sent (4) sets to MBJ and (1) to RS&H-Chicago on

8/20/10 for review).

(09/02/10 — KACC to check on status of review). RS&H-Chicago/KACC

Work Scope 4.10 — Masonry — Harbor City Masonry, Inc. — Roger Anderson-PM;

08/12/10 1.43 Received contract documents but missing insurance certificate and

Request to Sublet form(s). Harbor City to submit ASAP. Harbor City
{08/19/10 — Request for Sublet Form(s) still needed from Harbor City). Harbor City
(09/02/10 — Harbor City needs to submit their Request to Sublet

Form). Harbor City

Work Scope 5.10 — Structural/Miscellaneous Steel — Dynamic Structural Steel, LLC — Jason Erickson-PM

09/02/10 413  Phase 3 shops were submitted to KACC for processing, and we will
forward (1) hard set to both MBJ and RS&H-Chicago for review and
approval.
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4.14

08/26/10 3.12

3.13

08/12/10 1.45

1.46

Dynamic Structural Steel subnﬁtted RCO-001 for review and
comment. KACC RFI No. 004,

Phase | shops submitted to KACC for processing. Patrick C. noted
material cannet be ordered until approved/reviewed shops have been
returned.

Thomas C., RS&H-Chicago, requesting “Submittal Schedule for all
action submittal items”. Dynamic Structurai to submit ASAP. Chris B.
sent email to Jason E. and Patrick C. after today’s meeting requesting

RS&H-Chicago

Submittal Schedule. Dynamic Structural

(09/02/10 — KACC received, and will forward to RS&H-Chicago for
review).

Patrick C. noted currently working on shop drawings. Should submit
in about two weeks.

(08/19/10 — Jason E. noted Phase | shops will be submitted next
Friday, 8/27/10. They are working with MBJ on plans in phases).

John H. and Brett C. stressed the importance of submitting mill
certificates, material certifications, Buy American for all steel on this
project. Patrick C. did clarify that it may be difficult to provide the
actual certificates for steel until they materials are loaded and ready to
ship to the jobsite.

(08/26/10 — Dynamic Structural to submit as products are shipped. It
was noted this is a shop drawing so (6) sets will be required).
(09/02/10 — It was determined with large sized shop drawings, (2)
hard copy sets and (1) electronic version is all that is required for
submission).

Brett C. to schedule with Jason E. and Bryan H. a meeting fo review
schedule.

(08/19/10 — Will schedule for two weeks out, and send a meeting
request).

{09/02/10 — Will meet after next week’s construction meeting.
DSS, NIE, Braun, KACC and RS&H-Chicago).

Stee] Erector — Northern Industrial Erectors, Inc.

08/12/10 1.48

1.49

Bryan H. noted they plan on starting at NW corner and move east.

Bryan H. noted he would like to have access to power to plug in their
crane overnights (in lieu of running a generator). Brett C. reminded
him temporary power may not be available until the end of this year.
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1.50  Discussion regarding 160' boom on crane — add flashing light or
beacon at night as required by FAA. Bryan H. noted they will fower
boom to 20% angie and put a flag on top. Northern Industrial fo
process FAA permit for crane ASAP, and provide KACC & RS&H with
a copy of the permit. NIE, Inc.
(08/19/10 — RS&H provided information, which KACC forwarded, to
answer Bryan H.’s questions of longitude/latituds, etc.).

Civil Scope Testing Agency ~ American Engineering Testing, Inc. - Andy Edlund-PM

09/02/10 4.15  Andy E. stated subgrade was o.k. DCP and Class 5 passed. Should
have results on Corridors today.

416 Nadine M., AET, to return to test the west road.

08/26/10 3.14  AET to submit testing reports directly to: Nathan Fox, Northland
Constructors’; John Hippchen, RS&H-Duluth; Thomas Chambers,
RS&H-Chicago; Steve Bergerson, KACC, and Chris Barta, KACC.
{09/02/10 — Andy E. to check if reports can be added to either an
“Interport” or FTP for individual access and printing).

08/19/10 214  Andy E. stated Class 5 samples are good.

215 Andy E. stated select granular 200/230 sample came back low.
Minimum is 7%, and tested at 7.9%. AET will resample.
(08/26/10 — Andy E. noted the resample passed).

08/1210 1.51  AET will provide testing services for the civil scope of the project.
152  Invoices to be submitted to KACC by the 25" of each month.
1.53  Breft C. would like Andy E. to aitend the QMS meeting on next
Thursday, 8/19/10, after regular construction meeting. Steve B. to get
Andy E. the QMS sheets for his review and comment.

(08/19/10 — Rescheduled for Thursday, 8/26/10, after construction
meeting).

Building Scope Testing Agency —~ Braun Intertec —~ Joe Butler

0/8/26/10 3.15  Braun Intertec to submit all testing reports directly to: Thomas
Chambers, RS&H-Chicago; John Hippchen, RS&H-Duluth, Steve
Bergerson, KACC and Chris Barta, KACC. Carbon copy Brad
Werner, Kelieher Construction on concrete test reports only. Carbon
copy Nathan Fox, Northland Construction on soils test reports only.
(0910210 — The Design Team agreed to have all testing reports
available through Braun’s “Interport” site. All parties should
receive an email on how to access the site).
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08/12/10 1.65 Braun Intertec to provide testing services for the building scope
portion of the project.
Project Onsite Superintendent Issues — Steve Bergerson, KACC Supt.
08/26/10 3.16  Steve B. to open gates in the mornings.
3.17  Steve B. noted all Contractors must follow the one-way traffic around
loop while on site. Watch speed. ALL
(09/02/10 — Again, siow down speed on Grinden Drive ioop).
3.18  Steve B. noted make sure all private and One Call locates have been
done prior to any digging. ALL
08/19/10 217  Steve B. noted contractors are fo sign-in each day listing crew
members, work to he completed and any issues. Book is located in
KACC's trailer.
2.18  Contractor parking is all along road behind KACC’s trailers and down
Haines Road to barrier. ALL
219  Steve B. reminded contractors to keep roads clean. No tracking onto
the Grinden Drive loop. ALL
2.20  All contractors to put their garbage, debris, etc. into dumpsters. Need
to keep airfield clean of flying debris. ALL
2.21 1t was noted Prime, First- and Second-Tier Contractors must go with
the normal flow of traffic along the Grinden Drive loop. Please do not
drive the wrong way for the safety of customers and yourself. ALL

08/12/10 1.57

1.68

1.59

Steve B. will perform Wage Rate Interviews on a weekly basis.
Selected individual will complete a form asking wage information and
sign. Steve B. then turns into the KACC office where Chris B. verifies
whether or not prevailing wages are being paid.

Steve B. noted prime contractors with trailers must set up their own
power. KACC will check with each prime contractor to determine
what their needs are and try to coordinate power.

Foul language will not be tolerated on this project, and will result in the
immediate removal from the project.

Construction Manager - Kraus-Anderson Construction Company - Brett Cahoon-PM; Chris Barta-PA

08/26/10 3.19

Reminder:; All Prime Contractors and firsi-tier, second-tier
subcontractors, etc. must turn in Certified Payroll Reports to KACC.

All
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08/19/10 2.22  Owner's Meetings are to be held every other Monday at 9:00 a.m.
(08/26/10 ~ Correction: Status Meetings).
(09/02/10 - Next Status Meeting is Wednesday, 9/08/10).

08/12/10 1.62  Weekly construction meetings will be held every Thursday, 9:00 a.m.
in KACC jobsite trailer. Al

1.64 KACC to spot check certified payroll reports submitted by Prime
Contractors and their first-tier subcontractors. KACC

1.65  Brett C. noted Airport customers are responsible for all us having this
project, and stressed the importance of our doing everything in our
power to keep those customers happy. The less complaints the DAA
receives the better. [.e. watch foul language, keep roads clean, etc. All

Engineer/Architect-Civil - Reynolds, Smith and Hills, Inc. - John Hippchen; Ryan Erdmann-RPR

09/02/10 417  John H. noted it is important to follow specifications for all testing.
FAA does require testing on lots under 300, i.e. a test on small
bituminous work.

08/19/10 2.23 RS&H to write RFP #006 this afternoon regarding 12" HDPE vs. 12°
Schedule 40 pipe as required by City of Duluth plumbing code.
(09/02/10 — Approved. Northland Change Order Request No. 1).

08/12/10 1.668  RFP No. 002 is in process of being released. RS&H
(08/19/10 — Northland is reviewing, and will submit proposal hopefully
by the end-of-the-day Friday, 8/20/10).

1.68 Lukas D. noted contractors to get a hold of him if they have quantities
needing verification prior to covering up. Prime Contractors
(08/26/10 — New contact is Ryan Erdmann).

Architect - Reynolds, Smith and Hills, Inc. - Brian O’Connor; Thomas Chambers; Mark Ip
09/02/10 418  Responses needed for KACC RFi No. 003 and No. 004.
419  What is the status of the rebar shop drawings?

08/26/10 3.20 RS&H-Chicago requesting all Prime Contractors’ submit their required
*Submittal Schedule for all action submittal items” ASAP. Prime Contractors
(09/02110 —~ KACC received Kelleher Construction and Dynamic
Structural Steefs submittal schedules, and will forward for
review/approval. Harbor City Masonry submitted actual shop
drawings in lieu of schedule). KACC




Duluth International Airport -13- Construction Meeting No. 4

New Passenger Terminal Bid Package 1 09/02/2010
Date of
Origin ltem # Description Action By

Owner ~ Duluth Airport Authority - Brian Grefe-Direcior of Operations; Blaine Peterson-Terminal/Facilities
Manager

09/02/10 4.20 Blaine P. stated the importance of keeping the communication flow on
any project changes. Keep Blaine informed as far in advance as
possible.

08/19/10 2.24  DAA wants to final approval signage in RFF No. 001 and No. 002.
Signage is required by 8/31/10.

08/12/10 1.69  Brian G. noted he would like the handicap parking lot up and running
as soon as possible.
(08/26/10 — Installation to be Monday and Tuesday next week,
8/30/10 and 8/31/10).

1.72 It was noted fo check the lots for any Cargo Only parking signs to

relocate to the designated spaces within the Handicap lot.
(08/19/10 — Lukas D. to remove and relocate some of the signage).

Resident Project Representative “RPR” - Building Scope — SJA Architects - Bob Swanfeld

Structural Engineer — MBJ Consulting — Craig Bursch
08/02/10 4.21 Responses heeded for KACC RFi No. 003 and No. 004.
422  Whatis the status of the rebar shop drawings?
08/19/10 2.256  Brett C. noted there is a conflict with some of the building columns-

below or above grade. MBJ and RS&H-Chicago are resolving.

Mechanical Engineer — Cosentini Associates, Inc. —

Electrical Engineer — Cosentini Associates, Inc. — Jennifer Kuether

Landscaping Consultant — Appold Design — Mindy Appold [Phase | project]

08/26/10 3.21 Mindy A. was on site Tuesday to lay out area. Work ready to start by
end-of-the-month.
(09/02110 — AJ’s will be on site Tuesday, 9/7/10, to dig either west
or east island depending on construction).

3.22  RS&H-Duluth to issue a RFP to Ulland/AJ’s for irrigation on island. RS&H
(09/02/10 — KACC requested Ulland Bros./AJ’s propose irrigation
plan for island).
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08/19/10 2.26  Brett C. pushing for planting availability list, etc.
(08/26/10 — Brett C. reported all plants are available, and will get in
place this year).

Minnesota Power — Tom Leines

09/02/10 4.23  Steve B. o schedule a meeting with MN Power, RS&H, DAA, APi,
and Northland to discuss new vault and 6x12x8 manhole for
placement at SE corner of parking lot for new and existing feeds to tie
into.

Qwest — Dave Larson

Miscellaneous

09/02110 424  The Design Team had a discussion regarding large format shop
drawing submittals, and decided the following: (2) hard copy sets and
(1) electronic version submitted to KACC. KACC to submit (1) set
direct to RS&H-Chicago’s Consultant and (1) set to RS&H-Chicago for
review. Consultant to submit (1) red-lined set to RS&H-Chicago to
include their red-lines, and will send KACC (4) final sets for
distribution. (1) for Prime Contractor; (2) for KACC Office/Field; (1) for
DAA for Owner Record Set.

Safety and Clean-Up

08/12/10 1.73  Keep roads clean.

Change Orders/RFI's/PCQO’s

09/02/10 4.25  Northland Constructors’ Change Order Request No. 1 forwarded to
Michael Ferry and Gordon Olson for review and approval. Submitted
for signatures at today’s meeting and given to Blaine P. to give to
Brian G. for signature.

4.26 Summary and Outstanding RFI, PCO and Submittal logs to be
distributed prior to Construction Meetings in lieu of attaching to
Meeting Minutes. KACC

08/26/10 3.23  Please note any PCO resulting in a Change Order: Change Order
needs to be fully executed before any work can proceed.
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Pay Applications

09/02/10 4.27  Pay Application meetings will be held the first Thursday of every
month. All Prime Contractors, DAA, RS&H and KACC to be present
for signatures. Primes/DAA/RS&H/KACC

Quality

Schedule

Northland Constructors of Duluth Calendar Days start: Friday, August 13, 2010
Kelleher Construction, Inc.’s Working Days start:

Harbor City Masonry, Inc.’s Working Days start:

Dynamic Structural Steel LLC’s Working Days start:

Substantial Completion:  October 1, 2011

Completion: Qctober 15, 2011

09/02/10 4.28  See attached KACC 3-week look ahead schedule.

09/02/10 4.29  Northland Constructors’:. 87 Calendar Days: calendar days remaining
for this current Phase | are 67.

Phasing Sfatus/issues/Changes

Permits

08/19/10 2.30  John Malone, City of Duluth, requiring 12" Schedule 40 pipe versus
12" HDPE pipe unless we can show as temporary and/or abandon on
plans due to Minnesota Plumbing Code. RS&H to write an RFP for
price of new pipe including restocking fee.

(09/02/10 — Resolved. The RFP has been processed).

2.31  John H. has permit plans for remainder of the project.
(09/02/10 — John H. needs a signed set from Eric).

08/12/10 1.76  Brett C. to check on status of footing/foundation permit from City of
Duluth KACC
(08/19/10 — A few missing items to be provided, but expect to have
the permit in the next few days).
(08/26/10 — Brett C. submitted copy of SWPPP. One additional
signature was needed and obtained, and check submitted. Should
receive permit within the next few days).
(09/02/10 — Brett C. to submit check). KACC

1.77  Nathan F. to pull private storm only permit. Northland
(08/26/10 —~ Nathan F. noted the permit check was dropped off.
KACC requests a copy of the permit once received).
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The next meeting will be held Thursday, September 9, 2010, at 9:00 a.m. at Kraus-Anderson Construction
Company's jobsite office trailer.

You are required to attend the construction meetings if you are soon to be on-site, are currently on-site, your
work needs to interface with others, or you have questions or concerns that require documentation in the
minutes.

it is your responsibility to read these minutes in their entirety. This report is assumed to be true and
accurate unless notification to contrary is received within 72 hours.

Submitted by:

KRAUS-ANDERSONg CONSTRUCTION COMPANY

Brett Cahoon,
Project Manager

Attachments: 3-Week Look Ahead Schedule
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